Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_com-TUSHAR GIRINATH KASHINATH	2022-10-27 17:36:07.0	2022-10-28 11:55:48.0	2022-11-02 17:10:48.0	Approve	approved as per Govt order	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_spcom_est-Dr. REDDY SANKARBABU ESTATES SPCOM	2022-10-27 16:41:17.0	2022-10-27 17:34:47.0	2022-10-27 17:36:07.0	Approve	For kind approval	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ce_das-S P RANGANATH(A/D) CE DASARAHALLI ZONE	2022-10-24 17:09:05.0	2022-10-27 15:34:13.0	2022-10-27 16:41:17.0	Approve	The tender approved by the Govt vide GO No. UDD 378 MNY 2022 (E) Dt:- 09-09-2022 for the L1 bidder Sri. R Shivaram of Rs. 1,85,78,228.14 @ 3.00% above when compared to 2021-22 SR and 1.63% below when compared to 07-07-2022 issue rates. Hence submitted for kind approval in e-portal.	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-S L PAPA REDDY(A/D) DASARAHALLI DIVISION	2022-03-03 16:42:49.0	2022-03-03 16:42:56.0	2022-10-24 17:09:04.0	Approve	The tender has been aproved by Hon'ble Chief Commissioner vide para No:57 & Page No: 19 for lowest quoted tenderer R Shivaram for an amount of Rs 18578228.14 Which is (+) 3.00% Above onS.R 2018-19 (When compare to issue rates (-)1.63% Below when compared to tender/CSR 2018-19. Hence forwarding online task for kind approval. UDD 378 MNY 2022(E), Bangalore, Dt:09.09.2022	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-03-03 16:42:49.0	2022-03-03 16:42:49.0	2022-03-03 16:42:49.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-03-03 16:35:34.0	2022-03-03 16:36:16.0	2022-03-03 16:42:49.0	Completed		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ce_das-BALYA GOPAL NAIK CE DASARAHALLI ZONE	2022-03-03 15:21:08.0	2022-03-03 16:31:27.0	2022-03-03 16:35:32.0	Approve	The Recomendation of EE (Das), The Technical Bid is Approved. hence permitted to Open Financial Bid.	Completed
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:53:09.0	2022-02-15 16:54:15.0	2022-03-03 15:21:08.0	Approve	2 Numbers of bidder have been participated to this tender out of which 2 bidders 1.Sri Prakash S ( ) & 2. Sri R SHIVARAM ( ) have been technically qualified. The same have been approved by CE(DZ) in file. Hence submitted throughe-protal for approval of technical bid & also permission to open financial bid of the technically qualified bidders.	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:53:09.0	2022-02-15 16:53:09.0	2022-02-15 16:53:09.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:52:49.0	2022-02-15 16:53:06.0	2022-02-15 16:53:09.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:48:06.0	2022-02-15 16:52:46.0	2022-02-15 16:52:49.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:40:31.0	2022-02-15 16:42:47.0	2022-02-15 16:48:05.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:30:00.0	2022-02-15 16:40:29.0	2022-02-15 16:40:31.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-02-15 16:30:00.0	2022-02-15 16:30:00.0	2022-02-15 16:30:00.0	Submit		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/WS/WORK_INDENT49812	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2022-01-31 22:24:10.0	2022-01-31 22:32:41.0	2022-01-31 22:32:41.0	Approved		Completed